	Term
	WBS

	Definition
	Work Breakdown Structure is a key project deliverable that organizes the team's work into manageable sections. The Project Management Body of Knowledge (PMBOK) defines the work breakdown structure as a "deliverable-oriented hierarchical decomposition of the work to be executed by the project team."


