	Term
	Critical Path

	Definition
	Critical path method is a project planning and management methodology that focuses on activities that control the total duration of a project.

See also:Â Critical Path


